
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 124 
  Date: 2015-02-18 

  Day:  Wednesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jennifer dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy/windy  Noon:  cloudy/windy  3:00 pm:  clear 

 Temperature:   7:30 am:   20°  Noon:  30°  3:00 pm:  11° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

0 

0 

0 

1 

0 

0 

5 

0 

0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

6 

1 

0 

0 

0 

3 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 1 0 2 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 3 0 5 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

Total:    7 11 0 18 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenter: metal stud wall framing on ground floor, 1st floor and 2nd floor. 

2) HVAC: installing piping for reheat coils on 2nd and 3rd floors; sheet metal workers are installing duct work on the ground 

floor. 

3) Mason: finish installing masonry infill in the last masonry opening on the 1st floor near Stair 2. 

4) Plumbing: continuing with rough plumbing for the 1st floor and ground floor; installing copper water lines. 

5) Electrical: begin electrical work on 2nd floor. 

6) Demo/Labor: general site cleaning and snow removal; assisting other trades. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

The infill of the masonry opening near stair #2 is 

almost complete. 

 

The electrician is beginning rough electrical 

installation on the 2nd floor. 



 

 

 

Carpenter installing a door frame in the 

basement. 

 

The mechanical piping is being installed for the 

fan coil units on the 1st floor. 


